| Activity | Expected Start Date | Expected End Date | Actual Start Date | Actual End Date |
|--------------|---------------------|-------------------|-------------------|-----------------|
| SRS- Release | 06-Dec-22 | 06-Dec-22 | 06-Dec-22 | 06-Dec-22 |
| Design | 07-Dec-22 | 07-Dec-22 | 07-Dec-22 | 07-Dec-22 |
| Coding | 08-Dec-22 | 08-Dec-22 | 08-Dec-22 | 08-Dec-22 |
| UT Plan | 08-Dec-22 | 08-Dec-22 | 08-Dec-22 | 08-Dec-22 |
| UT | 09-Dec-22 | 09-Dec-22 | 09-Dec-22 | 09-Dec-22 |
| IT Plan | 10-Dec-22 | 10-Dec-22 | 10-Dec-22 | 10-Dec-22 |
| IT | 11-Dec-22 | 11-Dec-22 | 11-Dec-22 | 11-Dec-22 |
| Sprint Demo | 12-Dec-22 | 12-Dec-22 | 12-Dec-22 | 12-Dec-22 |